



Week 3 Scrum Master Presentation

Kyle Bartel



This Week - Demo Prep

- Added Java Backend
- Basic Python frontend created & bugfixed
- Connection between frontend and backend established & bugfixed
- Integration required extra time to bug fix - Pipeline not fully implemented yet



Next Week - Start of Sprint 2

- Onboard new PO/SM
- Start sprint planning
- Goal: Have a functional game implemented
- Build off of research done already


Statistics

Completed 82% | 14 of 17


Incomplete 18% | 3 of 17

Unstarted 0% | 0 of 17

Burndown chart



Burnup chart





Timeline

Wednesday - Sprint planning I - Sprint 2 tasks will be assigned

Friday - Sprint Planning II

Monday - Next weekly meeting, update progress on sprint 2